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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

INSTALLING THE FIRST PWS

The ABF crews activities are as follow:

•The ABF crews hauled the PWS by the Hauling Arm to the East end of SAS after fixing the rollers located
at the Tower.
•The ABF crews removed the twist at west loop and still they need to remove the twist on the South
catwalk.
•
•The ABF crews created a slack of almost 3.0 meters (more the allowed value of 2.6 meters) by the
Floating Arm at the North deviation saddle in order to side down the PWS from the rollers. The slack
created by South deviation saddle was much smaller than 3.0 meters causing the center-line of the
hexagonal clap moves to the North of the Jacking saddle center-line.
•The ABF crews lowered down the PWS from the rollers in front of the lower saddle slot where the first
PWS is located.
•The ABF crews started forming the rectangular cross section of PWS at the Jacking saddle.
•ABF is planning to position the first PWS in position at the Jacking and deviation saddles.
•One of the brackets holding the rollers of Primary Hauling system beginning of the catwalk at the North
side of pier W2 was adjusted in height.

NOTE: The ABF Engineers Mr. K. Baltezer, Mr. Scott Yeager, Mr. Levi Gatsos and the superintendant Mr.
Scott Smith were present.

ABF Crews active at Pier W2:
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Ryan Evanchik
-Jonathan Canites
-Joseph Stone
-Mike portillo
-Kevin Karber
-Luis Plancarte
-James Wilkerson
Lance Carlson
-Mike Draper
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-Tony Miranda
-Victor Hernandez
-Jose Avila

Equipments:
-Lincoln Welding Machine (ABF002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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